
Open Jobs
Week of:

Monday, June 09, 2014

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1217 Cover gap / hand rail (56MHz) 3/14/2014 Folz7      |  |  RHIC Carpenter

Construction 9730 Repair siding 5/30/2014 Pendzick8      |  |  FES Carpenter

Dismantle 1252 Install guard rails / cut flashing 6/6/2014 Pendzick9     F|  |  FES Carpenter

Construction 9511 Install monitor brackets 5/30/2014 Pendzick10 M    |  |  AGS Carpenter

Construction 1334 Remove C-line roof 6/6/2014 Pendzick11   WT |  |  AGS Carpenter

Construction 9953 Repair 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 9728 Hole @ 1002-A 5/30/2014 Pendzick13 M    |  |  RHIC Carpenter

Construction 133 Install peg board 930 6/6/2014 Pendzick14      |  |  FES Carpenter

Construction 8832 Repair table 6/6/2014 Phillips15  T   |  |  PHNX Carpenter

Construction 8053 Survey elecations 1010 & 1012 5/30/2014 Pendzick26    TF|  |  RHIC Survey

Construction 8052 Beam line controls 5/30/2014 Pearson27 M W F|  |  NSRL Survey

Construction 1185 Control / stands / magnets 2/14/2014 Phillips28 MTW  |  |  ECX Survey

Construction 8461 Survey 2 o'clock area 5/23/2014 Folz29      |  |  CEC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Construction 1206 Per-survey Vac. Components 2/21/2014 Phillips32  T T |  |  ECX Survey

Maintenance 4942 PMs  Emg. Gen. 912-A / cranes 5/28/2004 Pendzick39 MTWT |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 902 Power to ODH fan / louver / thermo. 4/11/2014 Folz43      |  |  CEC Electrician

Construction 401 Trans. / PNL 4 new racks 4/25/2014 Folz46 MTWTF|  |  CEC Electrician

Construction 714 1006-B up grade UPS system 5/23/2014 Pendzick47 MTWTF|  |  RHIC Electrician

Construction 411 1002 IR: move panel DP-2 5/9/2014 Folz48      |  |  CEC Electrician

Maintenance 47 Connect and disconnect motors 5/2/2014 Pendzick49   W  |  |  AGS Electrician

Construction 1176 EEBA + wire Seaberg's equip. 3/14/2014 Pendzick51     F|  |  AGS Electrician

Construction 1178 Replace receptacles (912 SRL) 2/28/2014 Pendzick53      |  |  FES Electrician

Construction 9946 EEBA crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Maintenance 508 H-10 bond trans. / neutrals 5/23/2014 Pendzick55      |  |  AGS Electrician

Construction 1207 EEBA + outlets granite table 3/14/2014 Pendzick56      |  |  AGS Electrician

Construction 409 Up-grade power to 967 5/23/2014 Pendzick58 MTWTF|  |  AGS Electrician

Construction 58 Inspect EEBA crane cracks 5/9/2014 Pendzick59      |  |  AGS Rigging

Construction 1119 Remove C-line / Load waste 3/7/2014 Pendzick61 MTWTF|  |  AGS Rigging

Construction 132 Move UPS 1006-B 6/6/2014 Pendzick62 M    |  |  RHIC Rigging

Construction 6282013 Crane PM's / Generators 6/28/2013 Pendzick63      |  |  FES Rigging

Construction 1331 Move cavity 5/23/2014 Phillips64 M    |  |  ECX Rigging

Construction 9006 Move / salvage electrical 6/6/2014 Pendzick65 M    |  |  AGS Rigging

Construction 9727 Remove A3 beam stop 5/23/2014 Pendzick66      |  |  FES Rigging

Dismantle 1253 Install guard rails 6/6/2014 Pendzick67     F|  |  FES Rigging

Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Dismantle 9821 Load boxes on truck for off site shiping 
/ relocate lead bins

6/6/2014 Pendzick69    T |  |  AGS Rigging

Maintenance 26 Move and install motor 930 5/2/2014 Pendzick70      |  |  AGS Rigging

Construction 7342 Deliver coil 6/6/2014 Pearson71   W  |  |  NSRL Rigging

Generated 6/6/2014 9:54:53 AM Page 1 of 2



Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 15 Remove pump buses 4/25/2014 Pendzick74      |  |  AGS Rigging

Construction 5162014 Fab coils 5/16/2014 Phillips88 MTWTF|  |  ECX Mechanical Tech

Construction 1335 Fab parts 6/6/2014 Pontieri89     F|  |  BLIP Mechanical Tech

Construction 1333 Trace wire 6/6/2014 Pendzick90 MT   |  |  AGS Mechanical Tech

Construction 1283 Water/cracks/gnd/etc 5/9/2014 Phillips91 MTWTF|  |  ECX Mechanical Tech

Construction 1295 Hook-up beam dump 6/6/2014 Phillips92 MTWTF|  |  ECX Mechanical Tech

Dismantle 9713 Test fixture 6/6/2014 Pendzick93   W  |  |  FES Mechanical Tech

Exp. Constrct 9691 F3 PS 480v tasing into dummy load 
(Shift OT)

5/9/2014 Pendzick103      |  |OT AGS Electronic 
Services

Construction 96 Tune jump reg. card testing 4/18/2014 Pendzick107 MTWTF|  |OT AGS Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108      |  |OT AGS Electronic Service

Construction 46 Check one wire sensors (shift) 5/2/2014 Pendzick110      |  |  FES Electronic Service

Construction 1388 HMI Siemens panel view (shift & OT) 3/14/2014 Rosas112      |  |OT ATR Electronic Service

Construction 9509 Stuff boards with components (shift & 
OT)

5/30/2014 Pendzick113      |  |OT AGS Electronic 
Services

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1012 Station 10 repaires @ LINAC 10/25/2013 Scaduto130 MTWTF|  |  AGS Water Systems

Maintenance 501 LINAC cavity pump 6 & 11 repair 5/2/2014 Scaduto131      |  |  AGS Water Systems

Maintenance 114 Clean 930 oil separator 1/24/2014 Scaduto132      |  |  AGS Water Systems

Maintenance 112 STAR TPC PH meter 1/24/2014 Scaduto133      |  |  STAR Water Systems

Maintenance 61 Hose PA's at 1005-E 6/6/2014 Pendzick135 M    |  |  RHIC Water Systems

Maintenance 512 902 tower maint. 5/30/2014 Scaduto136 MTWTF|  |  RMD Water Systems

Maintenance 201 PLC trend set-up 2/7/2014 Scaduto137      |  |  AGS Water Systems

Construction 205 1002 CEC cooling details 2/21/2014 Folz138      |  |  CEC Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Scaduto139      |  |  RHIC Water Systems

Maintenance 303 PLC documentation 3/21/2014 Scaduto140      |  |  AGS Water Systems

Construction 524 Switch rectifier pumps 5/23/2014 Pendzick141      |  |  CAD Water Systems

Construction 516 ERL manifold 5/16/2014 Phillips142 MTW F|  |  ECX Water Systems

Construction 503 112MHz manifold 5/2/2014 Folz143 M  TF|  |  CEC Water Systems

Maintenance 513 RFPA cooler repair 5/30/2014 Pendzick144  TW  |  |  AGS Water Systems

Maintenance 517 Switch tower 3 pump 5/30/2014 Phillips145    T |  |  ECX Water Systems

Maintenance 62 Fill DI cartridges 6/6/2014 Pendzick146      |  |  AGS Water Systems

Maintenance 115 Ozone start up 1/24/2014 Pendzick149      |  |  AGS Water Systems

Maintenance 116 Install M.M. temp. transmitter 1/24/2014 Pendzick150      |  |  AGS Water Systems
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